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From Vision to Reality — On Time

237, AMAIYA & KEZA CONSTRUCTION
UPDATE

PROMISES MADE, PROMISES KEPT

We are officially counting down to the
completion of KEZA Riruta Phase 1 &
237 Garden City Phase 1
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KEZA RIRUTA PHASE 1 
3-MONTH COUNTDOWN TO COMPLETION
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 A promise is a promise — and we’re proud to be delivering on ours. With just three months to go,
KEZA Riruta Phase 1 is fast approaching completion. From the beginning, we committed to

creating value for our clients, and today, that commitment is becoming a reality. Investors who
believed in the vision can look forward to an on-time handover and the start of positive returns in

one of Nairobi’s most promising residential nodes.



237 GARDEN CITY - PHASE 1 
3-MONTHS TO THE FINISH LINE
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The countdown is on at 237 Garden City! With construction in the final stages, we’re staying true
to our promise of timely delivery and strong investment value. This milestone is not just about

handing over homes — it’s about fulfilling a shared vision with our clients: to grow wealth
through well-timed, well-located real estate investments. Thank you for trusting Mi Vida to

deliver once again.
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AMAIYA GARDEN CITY

AMAIYA GARDEN CITY KEZA RIRUTA 237 GARDEN CITY PHASE 2
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Construction Update – Amaiya, KEZA
& 237 Garden City

 We’re entering the final stretch
across our active sites — and it’s all
systems go! At Amaiya, KEZA Phase 1
& 2, and 237 Garden City Phase 1 & 2,
we’ve made strong progress with
doors, windows, and tiling now
underway, marking the start of
finishing works. 

Mock units are now available for
viewing, giving buyers a first-hand
look at what to expect as we move
toward handover. 

We remain focused on ensuring
strong returns for our Phase 1
investors, staying true to our promise
of delivering both valuable and
future-ready homes.
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BUILT ON TRUST, DELIVERED WITH
COMMITMENT

At Mi Vida, we don’t just make promises — we deliver on them. From
groundbreaking to handover, our track record speaks for itself. Every milestone
we achieve reflects our commitment to quality, timeliness, and long-term value
for our buyers and investors. As we near completion across our key projects, our
focus remains clear: delivering homes that meet expectations and investments

that perform.
To book a site visit: 

Call: 0722 123 000 or WhatsApp: 0722 200 032
Book online via: www.mividahomes.com

237 GARDEN CITY

237 GARDEN CITY PHASE 2
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AMAIYA

KEZA RIRUTA
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Amaiya Garden City

April Activities Planned Achieved Status

Formwork to 12th floor slab & beams 100% 100% Complete

Re-bar fixing to 12th floor slab and beams 100% 100% Complete

MEP 1st fix to 12th floor level slab/beams 100% 100% Complete

Casting of 12th Floor slab and beams 100% 100% Complete

Re-bar fixing, formwork and concreting of columns and shear walls, 12th –
13th Floor.

100% 100% Complete

Formwork to 13th floor slab & beams 50% 75% Ahead of Schedule

MEP 2nd fix to 3rd & 4th floors 50% 100% Ahead of Schedule

Waterproofing works at 1st and 2nd floors 100% 100% Complete

Surface Bed works at B2 level 100% 40% In Progress

Internal and external walling at 6th floor level 100% 100% Complete

Internal and external walling at 7th floor level 50% 75% Ahead of Schedule

Internal painting works up to 2nd floor 50% 0% To Commence in May

Floor Tiling at 1st floor 50% 0% To Commence in May

Internal and external walling at 8th floor level 0% 10% In progress

Reinforcement fixing to 13th floor slab and beams 0% 15% Ahead of Schedule

May Activities Planned Achieved Status

Surface Bed works at B2 level 100% - -

Internal and external walling at 7th floor level 100%   -

Internal painting works up to 2nd floor 100% - -

Floor Tiling at 1st floor 100% - -

Internal and external walling at 8th floor level 100%

Reinforcement fixing to 13th floor slab and beams 50%

MEP 2nd fix to 5th & 6th floors 100%

Waterproofing works at 3rd and 4th floors 100%

Internal plaster to 5th and 6th floors 50%

Internal and external walling at 6th floor level 100%

Screeding to 3rd and 4th floors 50%

Internal painting works up to 2nd floor 25%

Floor and wall tiling at 1st and 2nd floor 50%

Re-bar fixing, formwork and concreting of columns and shear walls, 13th –
14th Floor.

100%

Formwork to 14th floor slab & beams 100%
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237 Garden City - Phase 1

April Activities Planned Achieved Status

Commencement of external paint works 100% 0% In Progress

Lobbies and corridors gypsum ceiling installation 10% 40% Ahead of Schedule

Screed to lobbies and staircase. 100% 20% In Progress

Kitchen cabinets and wardrobes installation 10% 60% Ahead of Schedule

Installation of lift components 75% 75% In Progress

Skimming and Internal paint up to 10th floor (1st coat) 100% 100% Complete

Kitchen granite installation 50% 50% In Progress

Door frames installation up to 10th floor 100% 100% Complete

Internal floor and wall tiling up to 10th floor 100% 100% Complete

Installation of MS doors in utility rooms 100% 0% To Commence in May

Commencement of external works (storm, sewer, lighting,
roads, and landscaping)

30% 20% In Progress

Installation of doors and door locks up to 7th floor. 100% 50% In Progress

May Activities Planned Achieved Status

Completion of lifts installations ready for testing 75%

Completion of all tiling works 10% - -

External paint undercoat 100% - -

Completion of wardrobes and kitchen cabinets 10%

Doors installations 100%

Tiles to lobbies and staircase 100%

Paintworks to lobbies walls and ceiling 100%

Roof finishes work 100%

Staircase railing 100%

Storm, sewer, and internal roads 100%

Final coat of paint to the apartments 100%

Completion of utility rooms 30%
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237 Garden City - Phase 2A

March Activities Planned Achieved Status

Reinforcement, formwork, and concrete to 1st – 2nd
floor columns

100% 100% Complete

Formwork to 2nd floor slab 100% 100% Complete

Reinforcement, formwork, and concrete to 2nd floor
slab.

100% 100% Complete

MEP first fixes to 1st floor slab. 100% 100% Complete

Lifts specialist award and preparation of lifts shop
drawings.

100% 0% In Progress

Reinforcement, formwork, and concrete to 2nd – 3rd
floor columns

50% 10% In Progress

May Activities Planned Achieved Status

Concrete to 2nd floor slab 100% - -

Reinforcement, formwork, and concrete to 2nd – 3rd
floor columns

100% - -

Reinforcement, formwork, and concrete to 3rd floor slab 100% - -

Concrete to 3rd floor slab. 100% - -

Formwork removal to 1st floor slab. 100% - -

Samples submission and approval 10% - -
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KEZA Riruta Phase 1

April Activities Planned Achieved Status

External glazing for steel windows 100% 90% In Progress

Fixing of door frames to ninth floor 100% 90% In Progress

Screed and Waterproofing to eleventh floor 100% 100% Complete

Skimming and sanding to ninth floor units. 100% 100% Complete

Gypsum brandering to eleventh floor 100% 100% Complete

Wardrobes and cabinets installation in first
floor

100% 80% In Progress

Tiling to eleventh floor and bathroom walls 100% 50% In Progress

External rendering 100% 100% Complete

Ancillary buildings masonry walling 60% 100% Complete

Access road mass excavation 100% 80% In Progress

May Activities Planned Achieved Status

Cabling and electrical installations in second
and third floor.

100%

Fixing of doors and iron-mongery to tenth
floor

100%

Fixing of sanitaryware in first and second
floor units

80%

Skimming and sanding to tenth floor units 100%

Wardrobes and cabinets installation in first
and second floor

80%

Boundary wall 80%

Tiling to eleventh floor including bathroom
walls

100%

Granite counter-top on kitchen cabinets to
first floor units

100%

Ancillary building plaster works 50%

Access road mass excavation 100%
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CONSTRUCTION
UPDATE

KEZA Riruta Phase 2A

April Activities Planned Achieved Status

Site clearance 100% 100% Complete

Marking for excavation 100% 0% Complete

Mass excavation 100% 0% Complete

May Activities Planned Achieved Status

Setting out for foundation 100%

Soil compaction and anti-termite 100%

Concrete blinding 100%
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MI VIDA RENEWS PARTNERSHIP
WITH KCB

“Partnership is not about collaboration for the sake of it; it’s about impact,
transformation, and shared purpose.” 

At Mi Vida, we were honoured to renew our strategic partnership with KCB Bank
Group this past month — a powerful alliance rooted in a shared vision of transforming
lives through access to quality housing. By signing an MOU with KCB Bank Kenya, we
are committed to co-create a privately funded Tenant Purchase Scheme.
This partnership not only reaffirms our commitment to delivering quality housing but
also ensures that aspiring homeowners have access to innovative, flexible financing
solutions through KCB — paving the way for a future where every Kenyan has the
opportunity to own a home and build generational wealth.

Mi Vida – We build with you, and your future, in mind.

https://www.linkedin.com/company/kcb-group-plc/
https://www.linkedin.com/company/kcb-group-plc/
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MI VIDA PARTNERS WITH KENYA
MEDICAL AND PAEDATRIC

ASSOCATIONS
WE LOOK FORWARD TO WELCOMING MEMBERS TO THE MI VIDA COMMUNITY
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Purchase of a 2nd unit
10% off Legal Fees

 
Purchase of a 3rd unit

15% off Legal Fees

Purchase of a 4th unit
20% off Legal Fees
3-months Rental Guarantee

Purchase of a 5th unit
30% off legal Fees
6-months Rental Guarantee

Purchase of a 6th unit
30% off Legal Fees
9-month Rental Guarantee

Purchase of a 7th unit
30% off Legal Fees
1-year Rental Guarantee

Purchase of 8 Units above
Bespoke Sales Discount
Bespoke Legal Fee discount
1-year Rental Guarantee

T H E  L O Y A L T Y  R E W A R D S



Call: +254 722 123 000
WhatsApp: +254 722 200 032

Email: info@mividahomes.com
Visit: www.mividahomes.com ; www.gardencityliving.co.ke

We Build with You and Your Future in Mind


